

~~SECRET~~

CONFIDENTIAL

28 March 1955

25X1

MEMORANDUM FOR: THE RECORD

SUBJECT: Project Monitor on P-101B, Communications System,
Infrared

1. Time and Place of Meeting: The meeting was held 23 March
at [redacted]

2. Attendance:

[redacted]

25X1
25X1

3. Purpose of Meeting: To discuss progress, future scheduling,
and other problems relevant to Task I.

4. Discussion:

a. Project Status

Four units are now being assembled. The majority of mechanical
parts and electrical assemblies have been completed. The units
will be ready for delivery 1 April.

b. Project Scheduling

The project will proceed according to the schedule evolved
at the last meeting with the exception that the units will be
completed by 1 April and will be returned on or before 18 April.

5. Actions:

a. APD will furnish [redacted] with an exhibit of what is
required in Phase III, (Maintenance, Test, Pre-production Proto-
types) Specs and Drawings.

25X1

b. APD will furnish [redacted] with a table of contents for
the instructions to be provided with the first 24 units.

25X1

c. APD will furnish [redacted] with a description of what
is wanted in the way of a final report on Phase II.

25X1

d. APD will

25X1

CONFIDENTIAL

~~SECRET~~

CONFIDENTIAL

d. APD will furnish [] with a letter describing to what extent the knowledge gained under Task I may be used to write proposals to the Air Force, Signal Corps, etc. for IR communications gear.

25X1

e. [] will complete four units by 1 April.

25X1

25X1

TSS/APD

Distribution:

Orig. - P-101B

1 - Chrono

AST/bb

CONFIDENTIAL

- 2 -

~~SECRET~~